

ID	Task Mode	Task Name	Duration	Start	Finish	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb																										
						2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22	29	5	12	19	26	3	10	17	24	31	7	14	21	28	5	12	19	26	2
1		Fillmore Basin DRAFT GSP Analyses & Writing	91 days	Tue 6/1/21	Tue 10/5/21																																				
2		Prepare Public Review Draft GSP	49 days	Tue 6/1/21	Fri 8/6/21																																				
3		Public Review Draft GSP Available	0 days	Fri 8/6/21	Fri 8/6/21																																				
4		Public Review of Draft GSP	43 days	Fri 8/6/21	Tue 10/5/21																																				
5		Notice of Intent to Adopt GSP	0 days	Fri 8/6/21	Fri 8/6/21																																				
6		Stakeholder Meeting - in person	0 days	Fri 9/17/21	Fri 9/17/21																																				
7		Stakeholder Meeting - Zoom	0 days	Thu 9/23/21	Thu 9/23/21																																				
8		Piru Basin DRAFT GSP Analyses & Writing	82 days	Tue 6/29/21	Wed 10/20/21																																				
9		Prepare Public Review Draft GSP	39 days	Tue 6/29/21	Fri 8/20/21																																				
10		Public Review Draft GSP Available	0 days	Fri 8/20/21	Fri 8/20/21																																				
11		Public Review of Draft GSP	43 days	Mon 8/23/21	Wed 10/20/21																																				
12		Notice of Intent to Adopt GSP	0 days	Fri 8/20/21	Fri 8/20/21																																				
13		Stakeholder Meeting - in person	0 days	Fri 9/17/21	Fri 9/17/21																																				
14		Stakeholder Meeting - Zoom	0 days	Thu 9/23/21	Thu 9/23/21																																				
15		DRAFT FINAL GSP Preparation	95 days	Thu 9/16/21	Wed 1/26/22																																				
16		Update Public Review Draft	45 days	Thu 9/16/21	Thu 11/18/21																																				
17		Draft Final GSP to GSA Board	0 days	Thu 11/18/21	Thu 11/18/21																																				
18		GSA Board Adopts GSP	0 days	Thu 12/16/21	Thu 12/16/21																																				
19		Finalize GSPs - Format for DWR Upload	28 days	Fri 12/17/21	Tue 1/25/22																																				
20		GSP filed with DWR	0 days	Wed 1/26/22	Wed 1/26/22																																				
21		Technical Memoranda	38 days	Tue 6/15/21	Fri 8/6/21																																				
22		GW Model Open-File Report	0 days	Tue 6/15/21	Tue 6/15/21																																				
23		Future Scenarios Modeling Tech Memo	0 days	Tue 6/15/21	Tue 6/15/21																																				
24		GW Model Update & Validation Report	0 days	Fri 8/6/21	Fri 8/6/21																																				
25		Expert Panel Report on Model Update	0 days	Fri 8/6/21	Fri 8/6/21																																				
26		SMCs	0 days	Fri 8/6/21	Fri 8/6/21																																				